

VIFM Assessment Center Portal

Production Checklist - From Development to Go-Live

April 2026

PHASE A: DESIGN FINALIZATION

Owner: VIFM Team | Timeline: 1-2 weeks

- Walk through Admin portal - create engagement, add candidates, assign assessors
- Walk through Assessor portal - observe, rate, integrate, wash-up
- Walk through Candidate portal - welcome, consent, assessments, report
- Walk through Client portal - dashboard, engagements, reports, analytics
- Review and finalize all 33 competency descriptions
- Review Arabic translations with a native Arabic speaker
- Generate PDF report - print and review for client-readiness
- Add real exercise content - briefings, timing, role player guides
- Test the gamified process maps on all 4 portals
- Test mobile responsiveness on phone and tablet
- Flag any UI/UX changes for developer

PHASE B: AUTHENTICATION & SECURITY

Owner: Developer | Timeline: 1-2 days

- Set AUTH_ENABLED = true in src/middleware.ts
- Create admin user in Supabase Dashboard > Authentication
- Insert admin profile in profiles table with role: admin
- Switch all pages from createServiceClient() to createClient()
- Uncomment auth guards in API routes (PDF reports, consent)
- Wire getClientOrgId() to read from authenticated session
- Test login flow - email/password and magic link
- Test logout flow on all 4 portals
- Verify RLS policies - each role sees only their own data
- Verify cross-client data isolation

PHASE C: DEPLOYMENT

Owner: Developer | Timeline: 30 minutes

- Connect GitHub repo to Vercel
- Set all environment variables in Vercel project settings
- Deploy to production
- Configure custom domain (e.g., ac.vifm.ae)

- Verify SSL certificate is active
 - Test all pages on production URL
 - Verify PDF report generation works on production
-

PHASE D: INTEGRATION SETUP

Owner: Both | Timeline: 1-2 hours

- Create SendGrid or Resend account for transactional emails
 - Add EMAIL_PROVIDER and EMAIL_API_KEY to environment
 - Test candidate invitation email
 - Get Anthropic API key from console.anthropic.com (optional)
 - Add ANTHROPIC_API_KEY to environment (optional)
 - Test AI observation classifier (optional)
 - Create Daily.co account for video conferencing (optional)
 - Add DAILY_API_KEY to environment (optional)
 - Run RPC migration (00005) in Supabase SQL Editor
-

PHASE E: PILOT ASSESSMENT CENTER

Owner: VIFM Team | Timeline: 1 day

- Create a real engagement with actual client and competencies
 - Add real candidate names and emails
 - Create assessor accounts for your team
 - Configure exercises with real briefing content
 - Run a pilot observation session with one assessor
 - Complete ratings for all competencies
 - Fill integration worksheets
 - Run a wash-up session - test Realtime collaboration
 - Finalize OAR with recommendation
 - Generate and review the final PDF report
 - Share report with a colleague for feedback
 - Collect assessor feedback - What is missing? What is confusing?
-

PHASE F: GO LIVE

Owner: VIFM Team | Timeline: Ongoing

- Send first real client engagement
 - Monitor ICC scores after first wash-up
 - Check bias detection metrics
 - Collect feedback from candidates after their AC
 - Collect feedback from client after receiving reports
 - Document any change requests for the developer
 - Schedule quarterly platform review
-

NOTES
